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ACTIVITY DESCRIPTIONS
The State's priorities are acquisition and rehabilitation of residential properties, and necessary financing costs.
Financing mechanisms may include soft-seconds or down-payment assistance.  Rehabilitation activities shall be to
the extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety,

NSP

Declaration Number

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA
correspondence, and program materials may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx
AREAS OF GREATEST NEED ADECA utilized HUD-supplied data and developed a methodology to determine the
areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-4 of the
Substantial Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's
approval of the Substantial Amendment limited NSP grants to only "priority" communities. Therefore, the State will
award NSP grants on a competitive basis among applicants whose project areas are located within the following
"priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County, City of Mobile, Mobile County, and City
of Montgomery. METHOD OF DISTRIBUTION The State program utilized a method of distribution which
incorporated eligible applicants, grant ceilings, competitive project reviews, and state objectives to ensure NSP
activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity
would assist areas of greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness.
Criteria utilized in the reviews and additional details on the method of distribution may be viewed on pages 6-11 of
the Substantial Amendment at the above-referenced website. NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for
purchase and re-development of foreclosed upon homes; and Eligible Use "B", to purchase and rehabilitate homes
and residential properties that have been abandoned or foreclosed upon, in order to sell or rent such homes and
properties. Corresponding CDBG eligible activities for Eligible Use "A" are activity delivery costs and financing of an
NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible Use "B" are
acquisition, disposition, direct homeownership assistance, eligible rehabilitation and preservation activities for
homes and other residential properties and housing counseling for those seeking to take part in the activity. Other
eligible uses and activities may be viewed on pages 23-25 of the Substantial Amendment at the above-referenced
website. PROJECT DATES AND DURATION OF ASSISTANCE HUD's NSP agreement with the State is dated
March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended by March 10, 2013.
All activities will be carried out by sub-recipients within this timeframe. LOCATIONS NSP activities will be carried out
in the following areas: City of Bessemer, City of Huntsville, City of Montgomery, Jefferson County and Mobile
County (including all incorporated cities located in the counties). RESPONSIBLE ORGANIZATIONS ADECA will
administer NSP funds for the State of Alabama. Sub-recipients identified to date are Jefferson and Mobile Counties,
the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing
Authority, Aletheia House, Habitat for Humanity, and Mission Birmingham.

Recovery Needs:



quality, and habitability, in order to sell, rent, or redevelop such homes and properties.  The State will encourage
rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and
properties.

Project development and activity delivery costs may include analysis and identification of suitable foreclosed units,
negotiating among several mortgage lenders, examining bulk purchase and discount options, providing pre-
purchase inspections, marketing/outreach efforts, compiling a list of potential homeowners/renters, studying green
options, appraisals, environmental determinations, inspections, work write-ups, lead compliance, legal, closing
costs, and homeowner counseling.

Enforcement requirements will be passed down to sub-recipients to ensure to the maximum extent practicable and
for the longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and
residential properties remain affordable to individuals or families whose incomes do not exceed 120% AMI or, for
units originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii), remain affordable to
individuals and families whose incomes do not exceed 50% AMI.

BUDGET
The State's NSP allocation is $37,033,031.  No less than 25% of this award ($9,258,258) will be expended to
purchase and redevelop abandoned or foreclosed upon homes or residential properties that will house individuals or
families whose incomes do not exceed 50% AMI.  Up to 10% of the award may be used for general administration
activities.

PERFORMANCE MEASURES
Performance measures will include the number of housing units assisted and the number of low-income (no more
than 50% AMI) and moderate-income (51-80% AMI) households benefiting.  The total number of households (which
will include middle-income households 81-120% AMI) benefiting will be reported as well.  The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition, rehabilitation, or financing
mechanism.  Street addresses will be entered for all single family housing activities.  Further, the State will continue
to follow HUD's prevailing reporting requirements and report on any subsequent performance measures as may be
required.
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The State of Alabama has NSP1 grant agreements with 11 grantees.  Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, Mission Birmingham).  The State Substantial Amendment
process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1 activities in
those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville, Mobile, and
Montgomery.
 
During this reporting period, the State reduced funding to two grantees due to a lack of progress at a rate necessary
to meet the NSP mandatory obligation deadline.   On February 24, 2010, the State reduced the NSP grant to the
City of Bessemer by $1.5M; and, on March 17, 2010, reduced the NSP grant to the Huntsville Housing Authority by
$1M.  Subsequently, on April 6, 2010, the State approved a request from Aletheia House for an additional $2.5M in
NSP funds to be used to acquire and rehabilitate a foreclosed 140-unit apartment complex.
 
During the period of January 1- March 31, 2010, the State conducted site specific environmental reviews and
granted releases on 54 residential properties proposed for acquisition by all 4 non-profit grantees. 
 
The State conducted monitoring visits with 3 grantees and also held 2 separate technical assistance meetings.  All
11 grantees are acquiring properties and 5 have begun rehab activities.  For additional details on the progress of
each grantee, please refer to the individual activities listed below.
 
Note:  Some activities exhibit discrepancies among funds drawn, obligated, and expended due to data entry
corrections.  As previously reported, on October 26, 2009, Mobile County returned $489,419.77.  These funds
continued to be used on activity draws by other NSP grantees this quarter.  As a result of the State revising its
drawdown request form to clearly separate activity delivery costs associated with acquisition and rehab activities,
adjustments to prior funds drawn continue to be made this quarter.  Further, a few activities include funds which
were drawn at the end of March 2010, but not expended until April 2010 which will be reflected in the next Quarterly
Performance Report.  The State maintains all supporting documentation for these correcting entries.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$526,950.93

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1ACQ, Alabama NSP Acquisition $2,751,062.54 $24,529,728.00 $9,437,258.51

2RHB, Alabama NSP Rehabilitation $683,810.44 $8,925,000.00 $1,430,144.34

3ADM, Alabama NSP Administration $157,705.30 $3,578,303.00 $531,622.18

9999, Restricted Balance $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

N/A

$0.00

$0.00

$1,624,131.97

$1,624,131.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-1ACQ25-001

$167,574.56

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($196,675.41)

To Date

04/28/2009

$1,624,131.97

Expended CDBG DR Funds

Responsible Organization:

$221,274.59

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY

Aletheia House acquired 4 properties during this quarter, bringing the total acquired to 27.  The State also conducted an
environmental review and released conditions on one property during this period.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAAdamsville320 Harris Avenue 35005

NABirmingham1481 Tomahawk Road 35214

NAAdamsville711 Denniston Lane 35005

NABirmingham1670 Roberta Lane 35214

ALETHEIA HOUSE-ACQUISITION-50Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$1,624,131.97$221,274.59ALETHEIA HOUSE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,675,000.00

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$1,675,000.00

N/A

$0.00

$0.00

$746,362.17

$746,362.17

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-2RHB25-001

$266,673.13

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$266,673.13

To Date

04/28/2009

$746,362.17

Expended CDBG DR Funds

Responsible Organization:

$266,673.13

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY

Rehab activities were completed on 3 properties, bringing the total completed to 9.  Rehab activities are underway on 13 more. 
Seven homes are now occupied and the remaining 2 are awaiting inspection and should be occupied within the next 30 days. 
Rehab activities on the 13 underway should be completed within the next 45 days.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham1501 Brewster Circle 35235

NABirmingham1340 Lake Lane NE 35215

NABirmingham1149 Violet Drive 35215

NABirmingham412 Lance Lane 35206

NABirmingham185 Redstone Way 35215

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$746,362.17$266,673.13ALETHEIA HOUSE



NABirmingham1040 Shelane Circle 35215

NABirmingham108 Redstone Way 35215

NABirmingham904 Fox Mountain Trail 35215

NABirmingham816 Seven Springs Drive 35215

NABirmingham840 Sun Valley Road 35215

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

N/A ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$19,504.43

$19,504.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-3ADMIN-001

$10,966.88

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$10,966.88

To Date

04/28/2009

$19,504.43

Expended CDBG DR Funds

Responsible Organization:

$10,966.88

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR ALETHEIA HOUSE

Location Description:

JEFFERSON COUNTY

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ALETHEIA HOUSE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$19,504.43$10,966.88ALETHEIA HOUSE



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$234,610.59

$234,610.59

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-1ACQ75-009

$234,610.59

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$234,610.59

To Date

04/28/2009

$234,610.59

Expended CDBG DR Funds

Responsible Organization:

$234,610.59

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer acquired 2 properties and has 26 closings scheduled.  The City completed environmental reviews on 8
properties during this period. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABessemer4 Carriage House Road SW 35022

NABessemer400 Alice Street 35020

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BESSEMER-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$234,610.59$234,610.59CITY OF BESSEMER



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-2RHB75-009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Advertising for contractors has been completed and work write-ups are in progress on all properties.  26 homeowner
applications have been received and are in the underwriting process.  Homebuyer counseling will begin in May.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF BESSEMER



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$4,629.41

$4,629.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-3ADMIN-009

$4,629.41

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$4,629.41

To Date

04/28/2009

$4,629.41

Expended CDBG DR Funds

Responsible Organization:

$4,629.41

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$4,629.41$4,629.41CITY OF BESSEMER



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-1ACQ75-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BIRMINGHAM

While funds were not drawn during this quarter, the City of Birmingham closed on 2 properties, bringing the total acquired to 5. 
The City completed environmental reviews on 12 additional properties. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham700 Barclay Lane 35206

NABirmingham940 Ridgewood Circle 35235

NABirmingham1324 Winola Lane 35235

CITY OF BIRMINGHAM-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$0.00$0.00CITY OF BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-2RHB75-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City bid and began rehab of one property and 3 other bid processes are underway.   While no units have sold, the City is
working with 3 different potential non-profits and 4 potential homebuyers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-3ADMIN-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$983,676.82

$983,676.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-1ACQ75-034

$260,676.82

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$260,676.82

To Date

04/28/2009

$983,676.82

Expended CDBG DR Funds

Responsible Organization:

$355,676.82

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Habitat affiliate acquired 6 properties during this quarter, bringing the total acquired to 19.  The State conducted
environmental reviews and released conditions on 13 properties. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHuntsville416 North Edgemont Circle NW 35811

NAHuntsville3916 Telstar Circle SW 35805

NAHuntsville1716 Laverne Drive NW 35816

NAHuntsville2503 Gibson Street NW 35810

NAHuntsville2918 Berkshire Drive SW 35805

HABITAT HUNTSVILLE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$983,676.82$355,676.82ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$46,633.88

$46,633.88

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-2RHB75-034

$46,633.88

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$46,633.88

To Date

04/28/2009

$46,633.88

Expended CDBG DR Funds

Responsible Organization:

$46,633.88

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

During this quarter, the Huntsville Habitat affiliate completed rehab of 3 properties and has 10 additional underway.  Two
families moved in under a lease purchase program while they are completing their homeownership requirements.  Seven
additional families are in the process of meeting Habitat&rsquos partnership requirements.  All families are participating in
homeownership classes.  

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHuntsville411 Oakwood Avenue NE 35810

NAHuntsville3303 Deerfield Road NW 35810

NAHuntsville3205 West Helena Drive NW 35810

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$46,633.88$46,633.88ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$3,150,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,150,000.00

N/A

$0.00

$0.00

$1,206,653.75

$1,206,653.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-1ACQ75-034

$929,466.71

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$929,466.71

To Date

04/28/2009

$1,206,653.75

Expended CDBG DR Funds

Responsible Organization:

$929,466.71

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The Jefferson County Habitat affiliate acquired 8 properties during this quarter, bringing the total acquired to 15.  Closings are
scheduled for 4 more.  The State conducted environmental reviews and released conditions on 14 properties during this period.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAAdamsville4909 Ellen Lane 35005

NABirmingham5705 Old Leeds Road 35210

NAHueytown2002 Townhouse Lane 35023

NABessemer4252 Candle Brook Lane 35022

NABirmingham5144 Hidden Cove 35215

NALeeds6439 Southern Trace Drive 35094

HABITAT JEFFERSON COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$1,206,653.75$929,466.71ALABAMA ASSOCIATION OF HABITAT AFFILIATES



NALeeds6465 Southern Trace Drive 35094

NALeeds6459 Southern Trace Drive 35094

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,125,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,125,000.00

N/A

$0.00

$0.00

$210,064.10

$210,064.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-2RHB75-034

$80,646.07

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$80,646.07

To Date

04/28/2009

$210,064.10

Expended CDBG DR Funds

Responsible Organization:

$80,646.07

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

During this quarter, the Jefferson County Habitat affiliate completed rehab of 3 properties, bringing the total to 6 and has 4 more
underway.  Four families have moved into homes.  Currently, 44 families are attending homeownership classes and meeting
Habitat&rsquos partnership requirements.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHueytown1056 25th Avenue N 35223

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$210,064.10$80,646.07ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$3,150,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,150,000.00

N/A

$0.00

$0.00

$2,650,946.94

$2,650,946.94

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-1ACQ75-034

$31,472.94

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$449,422.94

To Date

04/28/2009

$2,650,946.94

Expended CDBG DR Funds

Responsible Organization:

$31,472.94

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

The Mobile County Habitat affiliate has completed acquisition of 31 properties and does not anticipate any future purchases
unless additional funds become available.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HABITAT MOBILE COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$2,650,946.94$31,472.94ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,125,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,125,000.00

N/A

$0.00

$0.00

$122,403.69

$122,403.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-2RHB75-034

$105,528.42

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$105,528.42

To Date

04/28/2009

$122,403.69

Expended CDBG DR Funds

Responsible Organization:

$105,528.42

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING CITY OF MOBILE

During this quarter, 4 families moved in under a lease purchase program and rehab activities are underway on 8 properties. 
Habitat anticipates the pace of completion of rehab activities to increase in the coming weeks.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMobile3016 Angus Drive North 36608

NAMobile6404 South Victoria Place 36608

NASemmes1849 Ranch House Drive 36675

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$122,403.69$105,528.42ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$550,000.00

N/A ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$550,000.00

N/A

$0.00

$0.00

$73,294.00

$73,294.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBSA-3ADMIN-034

$25,244.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$25,244.00

To Date

04/28/2009

$73,294.00

Expended CDBG DR Funds

Responsible Organization:

$29,444.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Location Description:

CITY OF HUNTSVILLE, JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM, AND MOBILE COUNTY INCLUDING
CITY OF MOBILE

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$73,294.00$29,444.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$30,243.69

$30,243.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-1ACQ75-023

$278.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$30,243.69

To Date

04/28/2009

$30,243.69

Expended CDBG DR Funds

Responsible Organization:

$30,243.69

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville acquired 3 properties during this quarter although funds have not been requested, bringing the total
acquired to 4.  Two additional offers will be made in April.  The City completed environmental reviews on 11 properties and
completed in depth inspections and cost analyses on 5.  One of the City&rsquos partner agencies, Alabama A & M CDC, has
yet to participate, resulting in the loss of at least 6 potential acquisitions this quarter.  The City has determined this agency does
not have the capacity to participate.  Their other partner agency, Family Services, has agreed to provide the needed
participation. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF HUNTSVILLE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$30,243.69$30,243.69CITY OF HUNTSVILLE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$350.00

$350.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-2RHB75-023

$350.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$350.00

To Date

04/28/2009

$350.00

Expended CDBG DR Funds

Responsible Organization:

$350.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Rehab is underway on 2 properties, but funds have not been requested.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$350.00$350.00CITY OF HUNTSVILLE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF HUNTSVILLE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,100,000.00

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$2,100,000.00

N/A

$0.00

$0.00

$1,015,789.22

$1,015,789.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-1ACQ75-024

$229,685.65

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($82,401.42)

To Date

04/28/2009

$1,015,789.22

Expended CDBG DR Funds

Responsible Organization:

$229,685.65

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) acquired 2 properties during this quarter, bringing the total acquired to 11.  The HHA
has three additional single-family properties under contract and still awaits closing for the 7 HUD REO properties under
contract.  Closing for the 7 HUD properties is now anticipated to take place on or before June 15.  The HHA also has a pending
purchase contract on a 16 unit foreclosed apartment complex, contingent upon ADECA and HHA Board approval.  Additionally,
the HHA has provided a Letter of Intent to purchase 6 additional 4-unit complexes.  The State and the HHA conducted
environmental reviews on 5 properties during this period. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMadison109 Cotton Boll Drive 35757

NAHuntsville3614 Adair Street NW 35810

HUNTSVILLE HOUSING AUTHORITY-
ACQUISITION-120

Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$1,015,789.22$229,685.65HUNTSVILLE HOUSING AUTHORITY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$750,000.00

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$750,000.00

N/A

$0.00

$0.00

$19,357.39

$19,357.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-2RHB75-024

$19,357.39

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$19,357.39

To Date

04/28/2009

$19,357.39

Expended CDBG DR Funds

Responsible Organization:

$19,357.39

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Rehab has been completed on 2 properties with 2 more to be completed by April 23.  A contract has been awarded for rehab of
6 additional properties.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMadison109 Cotton Boll Drive 35757

NAHuntsville3212 Lewisburg Drive NW 35810

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$19,357.39$19,357.39HUNTSVILLE HOUSING AUTHORITY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

N/A HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$38,995.49

$38,995.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-3ADMIN-024

$26,604.55

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$26,604.55

To Date

04/28/2009

$38,995.49

Expended CDBG DR Funds

Responsible Organization:

$26,604.55

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR HUNTSVILLE HOUSING AUTHORITY

Location Description:

CITY OF HUNTSVILLE

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HUNTSVILLE HOUSING AUTHORITY-
ADMINISTRATION

Activity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$38,995.49$26,604.55HUNTSVILLE HOUSING AUTHORITY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$327,021.74

$327,021.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-1ACQ75-005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$327,021.74

To Date

04/28/2009

$327,021.74

Expended CDBG DR Funds

Responsible Organization:

$327,021.74

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Although no funds were requested, Jefferson County acquired one property during this quarter, bringing the total acquired to 6. 
The State approved requests to demolish 5 properties, bringing the total to 8.  The 5 properties approved this quarter will not be
redeveloped, but are located in LMMA eligible census tracts.  The demolition process is underway for 2 units and work is
bidding for 2 more.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$327,021.74$327,021.74JEFFERSON COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-2RHB75-005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Although funds have not been requested, rehab is complete on 4 properties and near completion on 2 more.  Three properties
are scheduled for closings with homebuyers.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00JEFFERSON COUNTY COMMISSION



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$2,546.74

$2,546.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-3ADMIN-005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$2,546.74

To Date

04/28/2009

$2,546.74

Expended CDBG DR Funds

Responsible Organization:

$2,546.74

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$2,546.74$2,546.74JEFFERSON COUNTY COMMISSION



Grantee Activity Number:

Projected Start Date:

Overall

$700,000.00

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$700,000.00

N/A

$0.00

$0.00

$450,914.70

$450,914.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-1ACQ75-021

$344,277.20

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$344,277.20

To Date

04/28/2009

$450,914.70

Expended CDBG DR Funds

Responsible Organization:

$344,277.20

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham acquired 11 properties during this quarter, bringing the total acquired to 13.  A contract has been executed
for one additional property which is expected to close within the next 2 weeks.  The State conducted environmental reviews and
released conditions on 21 properties.  Mission Birmingham is expanding its homeownership program marketing efforts through
partnerships with the Birmingham Urban League, Neighborhood Housing Services of Birmingham, and other community based
organizations.   Thirteen applications for homeownership have been received.  One applicant has completed homebuyer
counseling.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham1344 Fulton Avenue 35211

NABirmingham417 Wilcox Street 35214

MISSION BIRMINGHAM-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$450,914.70$344,277.20MISSION BIRMINGHAM



NABirmingham1305 14th Place SW 35211

NABirmingham1921 Jackson Avenue SE 35211

NABirmingham1432 Hickory Place 35235

NABirmingham7116 Naples Avenue 35235

NABirmingham926 77th Way South 35206

NABirmingham740 Martinwood Drive 35235

NABirmingham100 Cordova Avenue 35214

NABirmingham609 Avenue T 35214

NABirmingham2117 16th Street 35206

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$14,502.66

$14,502.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-2RHB75-021

$14,502.66

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$14,502.66

To Date

04/28/2009

$14,502.66

Expended CDBG DR Funds

Responsible Organization:

$14,502.66

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Rehab is underway for 2 properties and work write-ups have been completed for the remaining properties.  Final bids are due
April 15, 2010.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham2908 Dowell Avenue SW 35211

NABirmingham2220 Snavely Avenue SW 35211

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$14,502.66$14,502.66MISSION BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

N/A MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$14,250.00

$14,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-3ADMIN-021

$8,637.50

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$8,637.50

To Date

04/28/2009

$14,250.00

Expended CDBG DR Funds

Responsible Organization:

$8,637.50

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR MISSION BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

MISSION BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$14,250.00$8,637.50MISSION BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$566,837.28

$566,623.06

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-1ACQ75-028

$210,520.07

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$172,230.07

To Date

04/28/2009

$566,837.28

Expended CDBG DR Funds

Responsible Organization:

$210,305.85

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile acquired 6 properties during this quarter, bringing the total acquired to 15.  Offers are pending on 3
additional properties.  The City completed 11 environmental reviews.  Four partner agencies, Bay Area Women Coalition,
Housing First, Mobile Community Action, and Mobile Historical Development Commission are conducting activities for the City. 
Homebuyer counseling is underway.   

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMobile2655 Hollybrook Drive 36605

NAMobile3255 Valley Road 36605

NAMobile904 Rowell Street 36606

NAMobile1015 Old Shell Road 36604

NAMobile54 North Julia Street 36604

CITY OF MOBILE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$566,623.06$210,305.85CITY OF MOBILE



NAMobile5112 Garland Drive North 36618

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$270,470.45

$256,264.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-2RHB75-028

$150,118.89

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$79,258.80

To Date

04/28/2009

$270,470.45

Expended CDBG DR Funds

Responsible Organization:

$135,912.64

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Rehab activities have been completed on 3 properties and are underway on 12 more.  Two of these properties have been
occupied by homeowners and the third should close soon.    

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMobile2655 Hollybrook Drive 36605

NAMobile3255 Valley Road 36605

NAMobile1250 Old Shell Road 36604

NAMobile2202 Rosa Drive 36617

NAMobile2158 Gibson Street 36617

NAMobile706 Rice Street 36607

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$256,264.20$135,912.64CITY OF MOBILE



NAMobile1015 Old Shell Road 36604

NAMobile5112 Garland Drive North 36618

NAMobile904 Rowell Street 36606

NAMobile54 North Julia Street 36604

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$19,398.64

$18,647.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-3ADMIN-028

$4,923.61

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$4,923.61

To Date

04/28/2009

$19,398.64

Expended CDBG DR Funds

Responsible Organization:

$4,172.92

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR THE CITY OF MOBILE

Location Description:

CITY OF MOBILE

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MOBILE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$18,647.95$4,172.92CITY OF MOBILE



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$346,431.81

$3,931.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-1ACQ75-043

$342,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$342,500.00

To Date

04/28/2009

$346,431.81

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County acquired 4 properties during this quarter, has 2 additional closings scheduled, and offers pending on 3 more.   

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASemmes9146 Colt Drive 36575

NAMobile8544 Desert Oak Court 36695

NAMobile9308 Cottage Hill Park Drive South 36695

NAGrand Bay12096 Ballard Road 36541

MOBILE COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$3,931.81$0.00MOBILE COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-2RHB75-043

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Rehab activity is expected to begin shortly.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00MOBILE COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$10,599.73

$6,648.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-3ADMIN-043

$3,951.31

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$3,951.31

To Date

04/28/2009

$10,599.73

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR MOBILE COUNTY COMMISSION

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

MOBILE COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$6,648.42$0.00MOBILE COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-1ACQ75-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery acquired 3 properties during this quarter.  Funds were not drawn until April.  Four additional contracts
have been accepted for purchase and are anticipated to close within 30 days.  The City conducted environmental reviews on all
properties.   

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMontgomery3821 Hudson Court 36109

NAMontgomery2817 Lynchburg Court 36116

NAMontgomery601 Chisholm Street 36110

CITY OF MONTGOMERY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$0.00$0.00CITY OF MONTGOMERY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-2RHB75-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

No rehab activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MONTGOMERY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$1,567.74

$1,567.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-3ADMIN-048

$1,567.74

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,567.74

To Date

04/28/2009

$1,567.74

Expended CDBG DR Funds

Responsible Organization:

$1,567.74

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$1,567.74$1,567.74CITY OF MONTGOMERY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,851,651.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,851,651.00

N/A

$0.00

$0.00

$1,851,651.00

$346,866.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

STATE-AL-3ADMIN

$71,180.30

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

$346,836.00

Expended CDBG DR Funds

Responsible Organization:

$71,585.23

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$346,866.75$71,585.23ADECA
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